TECHNICAL SCHEDULE II

CONSTRUCTION PROGRAMME

(To be completed by the Tenderer)

Name of the Tenderer

The Tenderer shall submit a realistic construction programme which he proposes to adopt for executing the Works. This shall be in sufficient detail so as to show the order and duration of key activities required to carry out the Works (including each stage of mobilization of labour, setting up of site offices/ workshops/ consents and approvals, procurement, manufacture, pre-delivery inspection and testing, delivery to Site, construction, erection, testing, commissioning and operation and maintenance).

The Tenderer should pay particular attention to ensuring that the proposed programme is integrated with the Method Statement.

The construction programme shall be developed and presented on a commercially available project management software (such as Primavera, MS Project or equivalent), together with bar charts and CPM and PERT diagrams which clearly illustrate the critical path to achieve the desired results.